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Ekin Road Redevelopment Timeline
Liaison Group Meetings

Key:

Continuing engagement with individuals 

Providing support with tenants and homeowners through the decanting process – 1:1 meetings, telephone calls, emails

Planning statutory 

consultation period

Regular updates to all residents through letters, emails and online

Pre- planning 

design work
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Planning 

Submission

May 2025

Decision made at 

planning committee

(date TBC)

Planning milestones

2026 

(dates currently unknown)

1. Final residents vacate 

2. Site investigations 

continue

3. Demolition

4. Construction 

commences
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